FORM DPW-F]A 2105 STATE OF HAWAII
! Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  oOctober 2015

Date: October 20, 2015

CONTRACTOR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 62940 [ ‘f

City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-14-7365, WO#3

PROJECT TITLE: Hawali State Civil Defense Disaster Warning and Communication System Devices - OAHU
CONTRACT

FOR INSPECTION BRANCH USE

[ /1/ SUBMITTAL REGISTER [ T COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 560,373.00  [puemonTiLy: ¢7 Prosect scrEouLs
[ /1 DAILY REPORTS IAROLL AFFID2
M HLY ESTIMATE CHECKLIST  ({] CONTRACT NUMBER
[ €] PROJECT NAME AND LOCATION [ } ALL SIGNATURES
[ 1AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPECIALTY/MiSG:
Total § 71,631.00 L'} AIR CONDITION AGCERTANGE. {1 PAINT ACCEPTANCE
Adjusted Contract Amount $ 632,004.00
WORK ACCOMPLISHED Basic Contract Chanqe Order Total
Completed to Date 7402% $ 414,803.00 10000% §&  71,631.00 3 486,434.00
Retained REDUCED [ ] b} 20,740.00 5 3,581.00 $ 24,321.00
Amount Subject to Payment 3 394,063.00 $ 68,050.00 $ 462,113.00
Payments to Date $ 371,425.00 $ 68,050.00 3 439,475.00
Payments Now Due $ 22,638.00 $ - $ 22,638.00
Payment No. FINAL[ ] 7@
rRem_nms_: el e L T 2 | certily that the above bill is correct, just, thal payment has nol been received. and
i cletete St add.. Of Gontract Time an EOECETICENSE CnEY all payroll affidavits have been submutéd, a;a current, or proper deductiva e:dus'ions
[ ]Project Acceptance Date have been made to this request, and least B0% of our workforce residas in Hawaii [ <]
[ 1Project Completion Data As a preferred contractor, | have submitted all apprenticeship approval
1 Coempuied and Cheched by’ farms.
V.24 206
3 Recomrmanded Pr Wm Engneer Data
Commercial Electric, Inc.
NOV 2 4 20]5 Name of Cantrastar
4 Azen Enginesr/Archrect Date
I NOV 24 2015 @ 0cT 2
; o 2015
V%‘Q A g ke Nick W. Téves, Jr., President
S. Approved Branct; Chief or Datrct Engineer Date By signature | Title. Date

The Public Works Administralor certil.as that change orders hava been issued and tha work performad.

oo s 4TS NV 4205
r

/Ghln Publie Notks Admunstrator Date




DPW.-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Diviston of Public Works

For the Month of: Octoher 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 62940
PROJECT TiTLE: Hawali State Civil Defense Disaster Warning and Comm DAGS Job No.: 12-14-7365, WO#3

[m]

% CONTRACT
(e} LICENSE BASIC CONTRACT| COMPL. %)| RETN AMOUNT
o |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE! CMPL %] RETAINED,

Commercial Electric, Inc. General Contractor AC-7215 $560,373] $414,803] 74 02% 5% $20,740|A

SUB|
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRA% @ AMOUNT| TO DATE| CMPL % RETAINED
#DIv/ol 10% s0
#DIVIOI 10% $0
#OIVIO! 10% $0
#DIVIO 10% $0
#DIVIO! 10% 50
#0IV/0) 10% $0/
#DIVI0! 10% 50/
HDIVIO! 10% $0/
#DIVIQ! 10% S0/
HDIV/D! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% 50
#OIVIO! 10% $0
#DIVIO 10% $0
#DIViO 10% $0
#OIVIO! 10% %0
#DIVio! 10% $0
#DIViO| 10% $0
Total Retained from Subs $0 $0 s0|8
HHHH R EaEmamAmEmmEEE

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $20,740]|

| certify that the above retentions are correct for this request.

Checkead/Verified by:

Commercial Electric, Inc.
Name of Contractor

OCT 20 2015 Initiak<Project Inspactor of Engineer
Nick W. Teves, Jr.
By Signature / Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheat



DPW-CIA 7106

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 62940
PROJECT TITLE: Hawaii State Civil Defense Disaster Warning and Comi  DAGS Job Neo.: 12-14-7365, WO#3
=] CHANGE
% ORDER
(=)} LICENSE CHANGE ORDER}] COMPL. %] RETN AMOUNT|
6' PRIME CONTRACTOR |TRADE NO. AMOUNT| TO l?_A_TE CMPI;] % RETAINED
Commercial Electric, Inc. General Contracior AC-7215 $71,631 $71,631] 100.00% 5% $3.581|A
- S IREANAMEERRARE S
CHANGE|
ORDER SUB;
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE; CMFEI il RETAINED
#DIViol 10% $0
#DIv/ol 10% $0
#DIvio!l 10% $0
#DIviol 10% 50
#DIVIOI 10%! $0
#DIV/O! 10% $0
#DIVIO! 10% S0
#DIV/IO! 10% $0
#DIVIO) 10% $0|
#DIV/O! 10% 50
#DIVID! 10% $0/
#DIV/0! 10% 50/
#DIVIO! 10% 30
#DIV/O! 10% $0
#DIVIO! 10% $0
#Divio! 10% $0
#DIVIO! 10%. $0
#DIVIO! 10% $0
Tota! Retained from Subs $0 50 s0|B

| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above refentions are cormrect for this request.

Commercial Eiectric, Inc

Checked/Verified by:

T

Name of Contractor
OCT 20 2015
Nick W, Teves, Jr,
By Signature Date
NQTE:

Columnar tolals shall be equa’ in dollar value fo that on
the Monthly Estimate Sheet

Initial~RebieefMspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: HAWAII STATE CIVIL DEFENSE - DISASTER WARNING & COMM
5YS DEVICES, WORK ORDER 3

BILLING MONTH: October-15 DAGS JOB NO.: 1 2-14-7365 CONTRACT NO.: 62940
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 BO7-463M $23,830.00 %1,192.00 $22,638.00
Totals: $23,830.00 $1,192.00 $22,638.00
Change Order Payment Suffix: 2, 3
Suffix und Symbol Amount Earned Retainage Amoupt Due
Totals:
Grand Total: $23,830.00 $1,192.00 $22,638.00
Aé- NOV 25 s
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3A1

D E @ E ﬂ v E Voucher No. N2ADN2T

Verified By r)"/ OV 30 201

NOV 25 2015

DAGS, DIV. OF PLGLC WORKS
STAFF SERVICES ~7 =08




